
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14371-12-000-0

Estimate Summary By Project

Estimate Number: 0018

05/09/2014

Contract Location: Time Allowed:

1.556 MILES OF WIDENING AND RECONSTRUCTION ON SR 138 (CHARLO

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY & SURETY COMPANY OF AMERICA

08/17/2012

07/31/2012

10/02/2012

10/09/2012

10/30/2012

00/00/0000

00/00/0000

767 Days

11/14/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 74.19

569 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,727,677.33

$4,140,433.58

$755,661.62

84.02%

Counties:

Walton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007103      $4,727,677.34 $4,140,433.59 $755,661.63 84.02% $26,159.45

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14371-12-000-0

Estimate Summary By Project

Estimate Number: 0018

05/09/2014

Project Number: 0007103      SR 138 (CHARLOTTE ROWELL BLVD) - WIDENING & RCNS

 

CSSTP-0007-00(103)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,177,612.55 $3,156,684.98 $20,927.57

Non-Participating $794,403.16 $789,171.28 $5,231.88

Total Earnings $3,972,015.71 $3,945,856.26 $26,159.45

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,972,015.71 $3,945,856.26 $26,159.45

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,972,015.71 $3,945,856.26

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $26,159.45

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14371-12-000-0

Estimate Summary By Project

Estimate Number: 0018

05/09/2014

Project Number 0007103      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 163-0240     MULCH TN  675.000 384.151

 140.000 3.383

 

 

387.534 $473.62 $54,254.76

0045 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  2.000 3.750

 400.000 .000

 

 

3.750 $.00 $1,500.00

0080 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  7,351.000 2,061.000

 0.500 44.000

 

 

2,105.000 $22.00 $1,052.50

0085 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,010.000 1,198.000

 1.000 .000

 

 

1,198.000 $.00 $1,198.00

0125 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 100.000 .000

 

 

4.000 $.00 $400.00

0130 167-1500     WATER QUALITY INSPECTIONS MO  24.000 17.000

 500.000 1.000

 

 

18.000 $500.00 $9,000.00

0150 207-0203     FOUND BKFILL MATL, TP II CY  229.000 683.977

 46.500 .000

 

 

683.977 $.00 $31,804.93

0170 310-1101     GR AGGR BASE CRS, INCL MATL TN  25,776.600 29,358.730

 15.450 .000

 

 

29,358.730 $.00 $453,592.38

0175 318-3000     AGGR SURF CRS TN  431.600 900.620

 15.450 .000

 

 

900.620 $.00 $13,914.58



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14371-12-000-0

Estimate Summary By Project

Estimate Number: 0018

05/09/2014

Project Number 0007103      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0190 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  7,764.500 8,312.160

TL & H LIME 60.000 .000

 

 

8,312.160 $.00 $498,729.60

0195 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  3,679.200 4,067.940

MATL & H LIME 66.400 .000

 

 

4,067.940 $.00 $270,111.22

0200 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  3,882.400 4,000.800

L & H LIME 61.700 .000

 

 

4,000.800 $.00 $246,849.36

0205 413-1000     BITUM TACK COAT GL  2,713.840 4,620.000

 2.850 .000

 

 

4,620.000 $.00 $13,167.00

0225 500-3101     CLASS A CONCRETE CY  621.500 636.869

 345.000 .000

 

 

636.869 $.00 $219,719.81

0230 511-1000     BAR REINF STEEL LB  74,154.000 75,270.042

 0.770 .000

 

 

75,270.042 $.00 $57,957.93

0235 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  45.000 84.800

 36.880 .000

 

 

84.800 $.00 $3,127.42

0240 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  126.000 137.000

 48.100 .000

 

 

137.000 $.00 $6,589.70

0245 550-1303     STORM DRAIN PIPE, 30 IN, H 20-25 LF  51.000 56.600

 63.050 .000

 

 

56.600 $.00 $3,568.63



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14371-12-000-0

Estimate Summary By Project

Estimate Number: 0018

05/09/2014

Project Number 0007103      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0250 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  100.000 104.583

 63.600 .000

 

 

104.583 $.00 $6,651.48

0255 550-1600     STORM DRAIN PIPE, 60 IN, H  1-10 LF  69.000 72.000

 123.150 .000

 

 

72.000 $.00 $8,866.80

0270 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 3.000

 535.000 .000

 

 

3.000 $.00 $1,605.00

0290 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  3,679.000 3,229.700

 40.000 222.444

 

 

3,452.144 $8,897.76 $138,085.76

0300 603-7000     PLASTIC FILTER FABRIC SY  3,679.000 1,906.311

 3.950 222.444

 

 

2,128.755 $878.65 $8,408.58

0345 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  274.100 274.520

 16.800 .000

 

 

274.520 $.00 $4,611.94

0470 700-6910     PERMANENT GRASSING AC  16.000 10.783

 900.000 .408

 

 

11.191 $367.20 $10,071.90

0475 700-7000     AGRICULTURAL LIME TN  44.000 5.819

 55.000 .200

 

 

6.019 $11.00 $331.05

0480 700-8000     FERTILIZER MIXED GRADE TN  16.000 6.880

 450.000 .300

 

 

7.180 $135.00 $3,231.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14371-12-000-0

Estimate Summary By Project

Estimate Number: 0018

05/09/2014

Project Number 0007103      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0495 716-2000     EROSION CONTROL MATS, SLOPES SY  65,000.000 51,639.541

 0.900 1,330.798

 

 

52,970.339 $1,197.72 $47,673.31

0500 643-0010     FIELD FENCE WOVEN WIRE LF  1,264.000 1,158.000

 5.900 40.000

 

 

1,198.000 $236.00 $7,068.20

0505 643-0103     FIELD FENCE BARBED WIRE, 3 STRANDS LF  1,890.000 .000

 4.700 1,815.000

 

 

1,815.000 $8,530.50 $8,530.50

0510 643-8000     GATE, FIELD FENCE - EA  2.000 .000

 520.000 2.000

20 FT

 

2.000 $1,040.00 $1,040.00

0575 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  200.000 200.933

 39.800 .000

 

 

200.933 $.00 $7,997.13

0590 441-3999     CONCRETE V GUTTER LF  271.000 276.100

 22.590 .000

 

 

276.100 $.00 $6,237.10

0640 500-3200     CLASS B CONCRETE CY  6.450 7.560

 575.000 .000

 

 

7.560 $.00 $4,347.00

0645 576-1010     SLOPE DRAIN PIPE, 10 IN LF  65.000 .000

 60.000 64.500

 

 

64.500 $3,870.00 $3,870.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14371-12-000-0

Estimate Summary By Project

Estimate Number: 0018

05/09/2014

Project Number 0007103      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

81  210-0250     UNDERCUT EXCAVATION CY  .000 749.996

 5.000 .000

                                                            

                                                            

749.996 $.00 $3,749.98

Category Amount: $26,159.45 $2,158,914.55

Project Total Amount: $26,159.45 $3,972,015.71


